Work Schedule of the study

Duration January 2016 to December 2016

Time Frame

Activities	2016											
	Month											
	1	2	3	4	5	6	7	8	9	10	11	12
Protocol development												
Submission and approval of protocol												
Literature review												
Development of research instrument												
Pretesting of the research instrument												
Data collection												
Data entry and processing												
Data analysis												
Report writing and submission												