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Abstract: 

Prior research has suggested that information technology (IT) project managers (PMs) often fail to take 

adequate steps to manage project risks and that this may contribute to the high failure rate associated with 

IT projects. Knowing when to pay attention to the trees versus the forest may play an important role in 

IT project risk management. We draw on construal level theory (CLT) to offer a fresh theoretical 

perspective on IT project risk management as it is uniquely suited to understanding why IT PMs may 

focus on the forest (abstract, high-level construal) or the trees (concrete, low-level construal). 

Specifically, we integrate CLT with IT project risk management and theorize how IT PMs’ mental 

construal affects four key IT project risk management activities: (1) risk identification, (2) risk impact 

assessment, (3) risk response planning, and (4) risk response enactment. We recruited a total of 805 IT 

PMs for this research and conducted a series of four laboratory experiments. In our experiments, we 

found that seeing the trees is beneficial in risk identification, risk impact assessment, and risk response 

planning. Specifically, we found that a concrete (relative to abstract) mental construal of a project leads 

IT PMs to identify a greater number of risks associated with the project (Experiment 1), and a concrete 

(relative to abstract) mental construal of a project risk leads IT PMs to perceive a greater potential 

impact of the risk (Experiment 2) and to perceive that more effort and resources are required for 

responding to the risk (Experiment 3). In contrast, we found that seeing the forest is beneficial in risk 

response enactment in that an abstract (relative to concrete) mental construal of a risk response leads 

IT PMs to be more willing to enact the risk response (Experiment 4).  
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